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Beaufils, J. Yves
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Collins, Richard
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Doeland, Wim
—Eastin, Bob
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Martin, Rory
Newman, Philip

—Pereira, Humberto
Pinsard, Laurent
Reid, Mike
Schmidt, Hans
Simmons, Frank
Smith, Johnny
Yarges, Rich
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EADS-Airbus
Dassault Aviation
BAE Systems
Transport Canada
RLD, Netherlands
FAAUS

Boeing (CHAIR)
Cessna

CAA, UK
Bombardier
Aerospace
Embraer

DGAC
Gulfstream

EADS Airbus GmbH
Gulfstream
Raytheon Corp
FAA, US

jean-yves.beaufils@airbus.aeromatra.com
33-5 56-13-92-51
richard.collins@bae.co.uk
cominog@tc.gc.ca
wim.doeland@rld.minvenw.nl
Robert.eastin@faa.gov
amos.hoggardjr@west.boeing.com
akasowski@cessna.textron.com
rory.martin@srg.caa.co.uk
philip.newman@eng.canadair.ca

Humberto.pereira@embraer.com.br
pinsard_laurent@sfact.dgac.fr
mike.reid@gulfaero.com
hans.schmidt@airbus.dasa.de
Frank.simmons.iii@gulfaero.com
johnny.smith@rac.ray.com
rich.yarges@faa.gov
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General Structures
Harmonization Working Group

e General Status Report

e Administrative Issues

e FAR 25.365(d) Work Plan and Schedule
e FAR 25.571 - Status/Schedule

e FAR 25.631 - Status

* FAR 25.683 - Work Plan and Schedule
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General Status Report

General Structures HWG

Status Report
March 2001

" Title CFR Part 14 *Legal *Economics Fast Track Status Since Last
| Report Report \
Published: |
Scatter Factor | 25.571 | NR NR | NR | HWG Work Complete et e~
At FAA for Publication: T e
Material Strength 25.613 Complete Complete NR HWG Re-reviewing
Properties and Design Economics i
Values
At FAA for Evaluation: .
Proof of Structure 25.307 Complete Complete Complete HWG Work Complete
Materials 25.603 Complete Complete Complete HWG Work Complete
Casting Factors 25.621 Complete Complete Complete HWG Work Complete
Windshields and Windows 25.775 d In Work NR Complete HWG Work Complete
Doors 25.783 Complete Complete NR HWG Work Complete
Fuel Tank Access Covers . 25.963 e/g Complete Complete Complete HWG Work Complete**
To Be Submitted to FAA: . . , t ity
In HWG: B NIy \ T.u »
High Altitude Flight 25.365(d) _ Not Started | Not Started Not started In Work G Swe | i o~
Birdstrike 25.631, 25.775 Under Under NR Reviewing FAA R&D p bt e
b, 25.571 e review review Study
Fatigue and Damage 25.571 In Work in Work NR In Work
Tolerance et T
Operational Tests 25.683 In Work NR Complete AC In Work asets
* Preliminary \ el
** Additional considerations possible following recent Paris Accident. X »:.CM \.\
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Administrative Issues

* JAA Support of the GSHWG Activity

~ October 2000 Meeting, GSHWG 2001 Meeting Schedule set
 Feb 12-16, 2001 Savannah GA

April 23-27, 2001 Wichita KS

June 18-22, 2001 Toulouse FR

October 8-12 Hamburg GR

December 10-14, 2001 Seattle WA

— December 2000, GSHWG Agreed each meeting to last five days

— February 2001, JAA changed position - now could support only a
3.5 day meeting. ™ by >% 7 atlan Ui
Ty \  Travel Budget

Us% \v\\w\ \ * Family Issues
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>&EB£B&<@ Issues Con’t

* In 1998, the GSHWG submitted 25.613 m@a
FAA review and publication.

\ . . \ k-
.~(* Last month we started receiving inquiries \\us p

~~3k | from the economist asking if our three year \nﬂ

old numbers were still accurate.
t v “

WEWEL It’s really tough to run a railroad like this!
fs
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FAR 25.365(d) - High Altitude

- Flight

AVIATION RULEMAKING ADV

ISORY COMMITTEE
WORKING GROUP STATUS FORM

Parent issue Group

Working Group Name
Task Title

x_ Date: 3/28/01

ARAC - Transport Airplane and Enginesa

Issues Group
Structures Generat Harmonization Working Group

High Altitude Flight, 25.365(d), AC 25-20 Para 8

Harmonization Number (If Applicable)

Task Description

Review 14 CFR 25.365(d),

value setting, which is used to set a limit structuratl design loan (load). Review FaAA

and Joint Aviation Authority (JAA
In light of this revi

Circular 25-20.

harmonize this section and the corresponding JAR para

ow, develop a report recommending changes to
graphs, recommending

new harmonization standards, and develop related or revised advisory material as

well.

Product:

NPRM 2 AC X Other
SCHEDULE

FORECAST COMPLETE

TASKING PUBLISHED

October , 2000

WORK PLAN APPROVAL

March 2001

_\\3\1&\?\5

March 2001

l

TECHNICAL AGREEMENT-
REQUEST DRAFTING SUPPORT

October, 2001

REQUEST ECON-LEGAL

DRAFT OF PRODUCT REVIEW.

December 2001
REVIEW

COMPLETION OF ECON-LEGAL REVIEW May 2002
RECOMMEND TO ARAC (ISSUE GROUP) June 2002
RECOMMEND TO FAA July 2002

PUBLISH NOTICE

2" Qtr 2003

PUBLISH FINAL

27 Qtr 2004

Status:

Working Group has developed a list of technical areas
Nneeded. There is, In addition, a coliateral tas

where agreement ia
king in 256.841 that affects this

activity. Some of cur work will depend on how that tasking is approached.

The Mechanical Controls

Warking Group Chair has been approached to

determine the best way to interface.

Next Action:

Future Meetings:

28 March 2001

TAEIG Acceptance of approach
Wichita KS, April 2001
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FAR 25.571 Damage Tolerance

AVIATION RULEMAKING ADVISORY COMMITTEE
WORKING GROUP STATUS FORM

. Date: 3/28/01
Parent issue Group ARAC - Transport Airplane and Engines

Issues Group
Working Group Name Structures General Harmonization Working Group
{
Task Title Fatigue and Damage Tolerance 25.571
Harmonization Number (if Applicable)
Task Description: Develop a harmonized 25.571 rule and advisory material.
Product: NPRM X AC x Other
SCHEDULE FORECAST COMPLETE ,
WORK PLAN APPROVAL July 1995
TECHNICAL AGREEMENT- October 1997
REQUEST DRAFTING SUPPORT Rev. March 1998
mOOﬁOJmDQ due to Amdt 96 and AAWG G August 1999 August 1999
DRAFT OF PRODUCT REVIEW- 2™ Quarter 2001
REQUEST ECON-LEGAL REVIEW
COMPLETION OF ECON-LEGAL REVIEW 3™ Qtr 2001
RECOMMEND TO ARAC (ISSUE GROUP) December 2001 -
RECOMMEND TO FAA 1% Qtr 2002
I PUBLISH NOTICE 2% Qtr 2002
PUBLISH FINAL 3™ Qtr 2002
Status: HWG Technical Agreement was reached March 1998. FAA

published Amendment 25-96 and AC in March 1998. The
harmonized preamble has been revised in light of the new rule.
HWG has reconsidered the status of it's work and has agreed
to reopen the harmonization effort in light of Amdt 96 and the
work of the AAWG and FAA/Industries desire to re-instate fail-
safe requirements. Estimate of work package to be submitted
is:

1. REVISED 25.571 \u <

2. REVISED AC 25.571 ‘S

3. NEW RULE 25.6XX — FAIL-SAFE *..\:

4. NEW AC 25 6XX — FAIlL.-SAFE ¢ Q

5. REVISED 25.1529
New Estimated completion date — 3" quarter 2001. ~ CS

Next Action: TOGAA review of work product on Faill-Safety, continue to
review rule and AC language. -

Future Meetings: Wichita, April 2001
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FAR 25.631 Bird Strike

AVIATION RULEMAKING ADVISORY COMMITTEE
WORKING GROUP STATUS FORM

Date: 3/28/01

Parent Issue Group ARAC - Transport Airplane and Engines
Issues Group '
{
Working Group Name Structures General Harmonization Working Group
Task Title Birdstrike Damage

Harmonization Number (If Applicable) 17

Task Description
Develop new or revised requirements for the evaluation of transport category
alrplane structure for in-flight collision with a bird, including the size of the bird

and the location of impact on the airplane (FAR 25.571, 25. 631, 25.775, and other
conforming changes).

Product: NPRM x AC X Other
SCHEDULE FORECAST COMPLETE
WORK PLAN APPROVAL February 1994
TECHNICAL AGREEMENT- October 1994
REQUEST DRAFTING SUPPORT
DRAFT OF PRODUCT REVIEW- July 7, 1995
REQUEST ECON-LEGAL REVIEW
ASSIST FAA IN COMPLETION OF UiUC Jan 2002
R&D PROGRAM )
REASSESS TECHNICAL POSITION AND A>U1. 2002 [
SET COURSE OF ACTION
SUBMIT REVISED DOCUMENTS FO June 2002
ECON-LEGAL REVIEW :
COMPLETION OF ECON-LEGAL REVIEW Sept 2002
RECOMMEND TO ARAC (ISSUE GROUP) December 2002
RECOMMEND TO FAA First Qtr 2003
PUBLISH NOTICE 3 Qtr 2003
PUBLISH FINAL 3" Qtr 2004
Status: FAA/JAA position on Bird Weight has been published, FAA is currently

involved with UIUC in an R&D program to develop bird populations and
probability of airplane/bird encounters. Industry has agreed to assist.

Next Action: Waliting for results of the FAA sponsored R&D program

Future Meetings: As necessary
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FAR 25.683 - Operational Tests

AVIATION RULEMAKING ADVISORY COMMITTEE
WORKING GROUP STATUS FORM

Date: 3/28/01

_umqma_mmcmmqocu >m~>0-4...m:mvo..»>mnu_m:mmznm:nmzmm
Issues Group /

Working Group Name Structures General Harmonization Working Group
Task Title Operational Tests, 25.683
Harmonization Number (If Applicable)

Task Description: Develop advisory material for enveloped per fast track

report.

Product: NPRM X AC X Other

SCHEDULE FORECAST COMPLETE
WORK PLAN APPROVAL December 2000
ESTABLISH SPECIALIST SUB-TEAM April 2001
TECHNICAL AGREEMENT- October 2001
REQUEST DRAFTING SUPPORT
DRAFT OF PRODUCT REVIEW- January 2002
REQUEST LEGAL REVIEW
COMPLETION OF LEGAL REVIEW 2 Qtr2002
RECOMMEND TO ARAC (ISSUE.GROUP) 3" Qtr 2002
RECOMMEND TO FAA 3 Qtr 2002
PUBLISH NOTICE 4" Qtr 2002
PUBLISH FINAL 4" Qtr 2003
Status: HWG has determined that a sub group of specialists is

required to establish the advisory material. The HWG will

assign the responsibility to this group of individuals to come
up with the required AC material.

Next Action: TAEIG approval of approach
Future Meetings: Wichita, April 2001
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Proposed Sub-Team Membership for
AC 25.683

Cessna — Andy Kasowski
Airbus - Traverse

Boeing

Raytheon

CAA-UK

DGAC

CAA-NL

FAA - Greg Schneider
TC — John Melo
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28 March 2001

AAWG Membership

Baker
Bandley
Bristow
Carter
Coile
Collier
Fenwick
Foucault
Gaillardon
Harrison
Heath
Petrakis
Hoggard
Johnson
Knegt
Kuchiran
Goranson
Lewis
Lotterer
Martin
Gopinath
Tedford
Oberdick
Pervorse
Phillips
Ayers
Sesny
Sobeck
Walder
Yerger

NAME

Dorenda

Brent

John
Aubrey(Co-Chair)
Mark

Don

Linsay

Jim

Jean-Michel

Bruce

David

John

Amos

Brian

Martin

David

UIf

Austin

Dave

Gary

Kyatsandra (Co-Chair)
Gareth
Jon
John
Randy
Andy
Paul
Fred
Ray
Mark

Member
NO
YES
YES
YES
NO
YES
YES
YES
YES
YES
YES
YES
NO
NO
YES
YES
NO
YES
YES
YES
YES
YES
YES
NO
YES
YES
YES
YES
YES
YES

E-Mail Address
dorenda.baker@faa.dot.gov
brent.bandley@faa.gov
john.bristow@srg.caa.co.uk
ch-m<.omnmﬂ@nm_»m-m:.ooa

dcollier@air-transport.org
fenwicki@alpa.org
air2jf@air.ups.com
jean_michel.gaillardon@airbus.fr
bruce.harrison@nwa.com

david. heath@evergreenaviation.com
john.petrakis@faa.gov
amos.hoggardjr@west.boeing.com
brian.johnson6@PSS.boeing.com
martin knegt@fokkerservices.storkgroup.com
dkuchi@coair.com
utf.goranson@PSS.boeing.com
austin.lewis@bae.co.uk
david.lotterer@dc.sba.com
gary.martin@americawest.com

jack. mcguire@PSS.boeing.com
Gareth.1.tedford@britiah-airways.com
jober@usairways.com
john.pervorse@west boeing.com
randy_phillips@amrcorp.com

andy .k.ayers@Imco.com

paul. sesny@ual.com

frederick.sobeck@faa.gov

walderr@iata.org
mdyerger@fedex.com
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Airworthiness Assurance
Working Group
e Chairperson Changes .

e December, 1999 Tasking — WFD

e March 22, 2001 Tasking RE: Multiple
Complex STCs
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meﬁ.@ﬁ,mos Changes

* In mm@ﬂmgvﬂ 2000, the Chairpersons of Sm
AAWG changed.

— Kyatsandra Gopinath (Boeing) accepted the co-
chair spot vacated by Jack McGuire (Boeing)

— Aubrey Carter (Delta Air Lines) accepted the
co-chair spot vacated by Jim Foucault (UPS)
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December 1999 Tasking RE: WFD

e Status - >H FAA for Final | hmmm_\mooson:o
Assessments

* Legal Assessment - All Wm@ozm Look
Positive

. moozozuo Assessment | i a

— First two evaluations - failed- .

— Third evaluation shows some ?.oBmmm

28 March 2001 GSHWG/AAWG REPORT TO TAEIG
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- WED Tasking Continued

* AAWG had hoped to present a final
document at this meeting, Because of
economic eval difficulties, this will be
delayed until the June meeting.

* It 1s estimated that this will not affect the
overall time line that the FAA/Industry has
been working to.

28 March 2001 GSHWG/AAWG REPORT TO TAEIG
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March 22, 2001 Tasking RE:
“Multiple Complex STCs

* We will be much better prepared to talk
about this at the next meeting.
ot L
e
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